



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 5 REPLACEMENT

This project will provide a new seismically safe facility for the San Francisco Fire Department.

Issue #31

January 11, 2019

GENERAL INFORMATION

Project Updates

- Removed scaffolding at north elevation.
- Installed glass shower doors at 2nd and 3rd floor restrooms.
- Installed casework at officers' quarters on 2nd floor and locker rooms on 3rd floor.
- Placed concrete curb and apron at Webster Street.
- Placed concrete curb at Turk Street.
- Backfilled parking lot area from top of underground storage tank to subgrade.
- **Minor weekend work to occur on Saturday, 1/12.**

Activities Week of 1/14/2019 - 1/19/2019

- Place concrete driveway and sidewalk at Webster Street.
- Install interior doors at 2nd and 3rd floors.
- Begin installation of data infrastructure throughout building.
- **No weekend work to occur on Saturday, 1/19.**

Activities Week of 1/21/2019 - 1/26/2019

- Install casework at kitchen on 1st floor.
- Set and connect hot water heater, expansion tank, and circulation pumps at mechanical room on 2nd floor.
- Install suspended acoustic ceiling tiles in applicable areas on 1st, 2nd, and 3rd floors.
- **No weekend work to occur on Saturday, 1/26.**

Other Information

- SFFD is responding from nearby Fire Stations 6 and 38; fire service will continue uninterrupted.
sf-fire.org/temporary-fire-station-closure-service-status
- View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestations



Rebar at Driveway and Sidewalk on Webster Street (January 11, 2019)



Flooring, Painting, and Casework at Officer's Quarters (January 11, 2019)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

M. Magdalena Ryor, Project Manager
Magdalena.Ryor@sfdpw.org
(415) 557-4659

For immediate service regarding construction issues:

Ray Birmingham, Construction Manager
Ray.Birmingham@sfdpw.org
(415) 244-9748

For emergencies:

Alten Construction
Harry Torrano, Site Superintendent
(415) 559-6063