



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 5 REPLACEMENT

Issue #7
August 4, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Building pad was certified on Thursday, 8/3.
- Trenching along perimeter of project site.
- **No weekend work scheduled to occur Saturday, 8/5.**

Activities Week of 8/7/2017 - 8/12/2017

- Survey and stake building corners, grid lines, and tieback anchor locations to guide the construction of the building's foundation.
- Drilling holes and installation of soil tieback anchors. **Loud noise and vibration is expected and is commonly associated with such work.**
- **Weekend work tentatively scheduled for Saturday, 8/12.**

Activities Week of 8/14/2017 - 8/19/2017

- Finish drilling holes and installation of soil tieback anchors. **Loud noise and vibration is expected and is commonly associated with such work.**
- Layout and set batter boards.
- Excavation and trenching for electrical utilities.
- **Weekend work tentatively scheduled for Saturday, 8/19.**

Other Information

- SFFD is responding from nearby Fire Stations 6 and 38; fire service will continue uninterrupted.
- View construction progress photos and subscribe to this Construction Newsletter:

www.sfearthquakesafety.org/firestations5



Excavation and Compaction Activities (July 24, 2017)



Building Pad is ready to go! (August 4, 2017)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

Gabriella Judd Cirelli, Project Manager
Gabriella.Cirelli@sfdpw.org
(415) 557-4707

For immediate service re: construction issues:

Ray Birmingham, Construction Manager
Ray.Birmingham@sfdpw.org
(415) 244-9748

For emergencies:

Alten Construction (Emergencies only)
Harry Torrano, Site Superintendent
(415) 559-6063