Earthquake Safety & Emergency Response Bond 2010
Fire Station No. 16 Replacement

This project will provide a new seismically safe facility for the San Francisco Fire Department.

General Info

Project Updates
- Shoring and underpinning work is substantially complete.
- Elevator pit work is complete.
- Saturday work is expected during the construction of the new foundation.

Activities Weeks of 4/24/2017 - 4/29/2017
- Foundation construction will involve trenching and placing rebar in preparation for reinforced concrete footings.
- Excavation for underground utilities to begin.
- Work is scheduled to occur on Saturday, 4/29.

Activities Weeks of 5/1/2017 - 5/13/2017
- Construction of reinforced concrete footings for foundation. Concrete pour will take place 5/1 – 5/2.
- Placing rebar in preparation for reinforced concrete grade beams.
- Underground utilities work continues.
- Work is scheduled to occur Saturdays, 5/6 and 5/13.

Other Information
- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Contractor’s work hours are currently scheduled for 7:00 a.m. to 3:30 p.m.
- Subscribe to this Construction Newsletter online at www.sfearthquakesafety.org/firestation16

Schedule
*Construction schedule is subject to change due to weather or unforeseen conditions.

APR 2017

MAY 2017

... NOV 2017 DEC 2017

» New Structure Construction Begins

For more information:
Gabriella Judd Cirelli, Project Manager
Gabriella.Cirelli@sfdpw.org
(415) 557-4707

For immediate service re: construction issues:
Rob Rowland, Construction Inspector
Rob.Rowland@sfdpw.org
(415) 264-2511

For emergencies:
Roebuck Construction (Emergencies only)
Jeff Davino, Superintendent
(415) 716-0952

4/20/17: Soldier beams placed along property line as part of the shoring and underpinning work.

4/20/17: Elevator Pit concrete slab and walls placed.