EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010
FIRE STATION NO. 16 REPLACEMENT

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates
• Installed blue roof at 2nd floor terrace facing Pixley Street. This is one of the project’s stormwater Best Management Practices (BMPs), and will help reduce runoff volumes and delay peak flows into the City’s sewer system.
• Sidewalk closed on Pixley Street due to trench excavation for connection of new utilities.
• Weekend work is scheduled to occur on Saturday, 5/26.

Activities Week of 5/28/2018 - 6/2/2018
• No work is scheduled to occur on Monday, 5/28, in observance of the Memorial Day holiday.
• HVAC and electrical rough-in at the apparatus bay on the 1st floor.
• Install storefront and curtainwall at north elevation facing Greenwich Street.
• Weekend work is tentatively scheduled to occur on Saturday, 6/2.

Activities Weeks of 6/4/2018 - 6/9/2018
• HVAC and electrical rough-in at the apparatus bay on the 1st floor.
• Begin painting and applying stucco at exterior elevations.
• Weekend work is tentatively scheduled to occur on Saturday, 6/9.

Other Information
• SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
• View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestation16

SCHEDULE
*Construction schedule is subject to change due to weather or unforeseen conditions.

For more information: M. Magdalena Ryor, Project Manager Magdalena.Ryor@sfdpw.org (415) 557-4659
For immediate service regarding construction issues: Rob Rowland, Construction Inspector Robert.Rowland@sfdpw.org (415) 264-2511
For emergencies: Roebuck Construction Jeff Davino, Superintendent (415) 716-0952

May 2018
» MEP rough-in
» Building envelope and interior finishes

June 2018
» Fuel System rough-in
» Building envelope and interior finishes

July 2018
» Substantial completion
» Punchlist and commissioning

August 2018
» Fuel System rough-in

September 2018
» Final completion
» SFFD move-in