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Earthquake Safety and Emergency Response Bond Program
(ESER 2010, 2014 & 2020)
Executive Summary
The $412.3 million Earthquake Safety and Emergency Response 2010 (ESER 2010) Bond
Program consists of three components: Public Safety Building, Neighborhood Fire Stations &
Support Facilities, and Auxiliary Water Supply System.
The $400 million Earthquake Safety and Emergency Response 2014 (ESER 2014) Bond Program
consists of five components: Office of the Chief Medical Examiner, Traffic Company &
Forensic Services Division, Neighborhood Fire Stations & Support Facilities, Emergency
Firefighting Water System, and Police Facilities.
The $628.5 million Earthquake Safety and Emergency Response 2020 (ESER 2020) Bond
Program consists of five components: Emergency Firefighting Water System, Neighborhood
Fire Stations & Support Facilities, District Police Station & Support Facilities, Disaster
Response Facilities, and 9-1-1 Call Center.
The Office of the Chief Medical Examiner project was inaugurated in November 2017 and is fully
operational. The project was awarded LEED Gold certification in June 2021.
The Traffic Company & Forensic Services Division construction continues to progress apace.
During the current reporting period the exterior envelope was completed, interior build-out
continued, and permanent power and gas service were delivered to the facility. TCO was
granted on July 22, 2021, and Substantial Completion was issued on August 27, 2021, 25 days
ahead of schedule.
Under Neighborhood Fire Stations component, the floating Fireboat Station 35 has seen the
public art sculpture at the new observation deck completed, completion of the building’s
interiors, and the start of sitework at the Embarcadero adjacent to Pier 22½; under the Focused
Scope Program, the generator replacement project at Station 2 is 20% complete. Under ESER
2020, initial planning work has commenced on the Fire Training Facility. Work on the required
CEQA clearance to secure the property continued with a deadline target for submission of
December 27, 2021. An MOU between Public Works and the Fire Department is awaiting
review comments from the Fire Department.
Under ESER 2014 Police Facilities component, Public Works is in the process of closing out the
construction contracts for the Northern, Taraval, and Richmond Station Renovation Project and
the Park and Ingleside Station Project, while the Bayview and Tenderloin Station MEP Upgrades
Project is anticipated to achieve Final Completion in November 2021. Under ESER 2020, the
Police Facilities component will consist of four selected improvement projects: Ingleside District
Police Station Replacement; Lake Merced Police Pistol Range Replacement; Mission District
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Police Station Structural Improvement; and the construction of a temporary Police Surge Facility
to enable the work at the Ingleside site. Planning and conceptual design work began in April
2021 for some of these projects. The Mission District Police Station Structural Improvement
will be the first project to begin construction in Summer 2022.
The Public Utilities Commission manages the projects under the Auxiliary Water Supply System
and the Emergency Firefighting Water System components for all three programs. Construction
continued on the Pumping Station 2 (WD-2687), Clarendon Supply Pipeline (WD-2861), and
19th Ave Pipeline (2652J) contracts. Construction on the Terry Francois Boulevard/Mission
Rock/Warriors Way Pipeline (DB-129.1) started in December 2020 and is expected to be
complete in December 2021 subject to COVID-19 restrictions.
The Recreation and Parks Department manages the Disaster Response Facilities component
under ESER 2020. The project concept plan is moving forward with formal engagement with
the Planning Department’s Historic Preservation Division and starting the review as it relates to
CEQA. Exploratory investigation work has begun on hazardous material surveys as well as
geotechnical evaluations. The project team will be working on engaging with the various
regulatory requirements with the Historic Preservation Commission, Civic Design, Department
of Emergency Management (DEM) and the general public over the next several months.
Under ESER 2020, the 9-1-1 Call Center project is underway in design phase, the project is
expected to complete design phase in early 2022 and begin construction in summer of 2022.
ESER 2020 program received proceeds from two bond sales to date, with a total appropriation
of $167.4M. Pre-bond expenditures are under review and will be reimbursed to Capital
Planning.
To date, the ESER 2010 program has received the proceeds of six bond sales totaling
$412,300,000 and in addition has received interest earned with a current total appropriation of
$415,372,929. The ESER 2014 program has received the proceeds of three bond sales totaling
$397,988,157, inclusive of savings from cost of issuance which has been appropriated to the
other program components. The ESER 2020 program has received the proceeds of two bond
sales, totaling $167,475,982.
Please refer to the following report for further details or visit the ESER website at
www.sfearthquakesafety.org for previously issued reports.
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Program Summary and Status
Public Safety Building (ESER 2010)

Photo © Tim Griffith, 2015

Location: Block 8 in the Mission Bay South Redevelopment Area. The block is bounded by
Mission Rock, Third, and China Basin Streets.
Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the
SFPD Headquarters – effectively the command and control administration of the City’s police
department – and includes the relocation of Southern District Station and a new Mission Bay
Fire Station #4. Included in the project is the reuse of Fire Station #30, which will serve as the
Arson Task Force HQ and provide a community meeting room at the ground level. Historic
resource consultants have determined that the existing fire station is eligible for the National
Register of Historic Places. Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation
Measures, Item D.02, this facility will be retained and reused in a manner that preserves its
historic integrity. The other components of the project will be designed to be respectful of the
historic integrity of the existing fire station.
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Project Background: The functionality of the entire police department in the event of a major
catastrophe relies on the ability of the police leadership within police command center
headquarters to promptly and properly coordinate public safety services in the city. The district
station plays an equally critical role in providing responsive public safety to residents of San
Francisco in a timely manner. This station deploys officers 24/7 to the Southern District, who
are the first responders to public calls for service, as well they provide support to other first
responders including the Fire Department, Medical Examiner, and emergency medical services.
Project is complete and the facility is occupied.
Project Budget: Project Cost, inclusive of all change orders to date, tracked to within the Total
Project Budget of $243M (GO Bonds and general funds). Project savings have been reallocated
to NFS 2010 bond component; any remaining unspent balances will be reviewed for future
spending authorization and reallocation.
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Neighborhood Fire Stations (ESER 2010)
Component Description: The ESER bond will renovate or replace selected fire stations to provide
improved safety and a healthy work environment for the firefighters. The selected stations are
determined according to their importance for achieving the most effective delivery of fire
suppression and emergency medical services possible.
Background: All of the 43 San Francisco Fire Stations have, as a result of minimal deferred
maintenance over decades, yielded building conditions that potentially compromise the safety and
health of firefighters. Many stations have structural/seismic and other deficiencies that could
inhibit their continuous functionality. It is assumed that some may not be operational after a large
earthquake or other disasters, hindering the ability of the firefighters to respond to calls for service.
Seismic capacity study of key fire stations –10 of 43- has yielded necessary insight into their ability
to sustain operational effectiveness. Additional stations will be examined as funding is provided.
Prior to approval of the bond program, the majority of the City’s fire stations, and support facilities
were generally assessed for their respective condition and to identify vulnerabilities or deficiencies
that could compromise their essential role as deployment venues for first responders.
For budget planning purposes, the assessment reports were reviewed by cost estimators who
prepared estimates of the cost of correcting the conditions noted in the assessments. The cost
estimates indicate only the overall “order of magnitude” of the various facility deficiencies and
relative proportions of various types of work.
Preliminary assessment of the neighborhood fire stations indicate that the sum of all existing
maintenance generated deficiencies would require a budget exceeding $350M to correct,
significantly more funds than are available in this bond for such purposes. Therefore, additional
detailed planning is required to focus the expenditures of this bond towards the most beneficial
and cost-effective immediate rehabilitation and/or improvement projects.
A list of projects to be completed by the ESER 2010 bond was identified by Public Works and the
Fire Administration and accepted by the Fire Commission at their meeting of September 23, 2010.
The ESER 2010 bond program is anticipated to complete improvements to 24 of the 43
neighborhood fire stations. The approved slate of projects was presented to the SF Fire
Commission on April 26, 2012.
The following is a detailed status per project:

Quarterly Status Report

5

Jul through Sept 2021

Earthquake Safety and Emergency Response Bond Program
(ESER 2010, 2014 & 2020)
Seismic Projects
Fire Station No. 16 (Marina District)
Substantial completion was achieved on January
10, 2019. As a result of the overall delay of the
project, Public Works assessed liquidated
damages from July 17, 2018, to January 10, 2019,
in the amount of $474,872. SFFD began
occupying and operating out of the new station
on January 16, 2019. The United States Green
Building Council (USGBC) awarded the project
LEED Gold Certification on August 4, 2021.

Fire Station No. 5 (Fillmore District)
SFFD began occupying and operating out of the
station on April 29, 2019. A ribbon cutting
ceremony was held on May 1, 2019. Final
Completion was achieved on February 19,
2020. Final payment was issued to the
contractor in April 2020. On December 17,
2020, project was awarded LEED Gold
Certification New Construction from the United
States Green Building Council (USGBC).
Fireboat Station 35: (See ESER 2014 this report)
Fireboat Station 35 occurs within the ESER 2014 Program, however the pre-design and CEQA and
environmental review costs of $687,125 occurred under ESER 2010. The budget that was identified
for Station 35 was funded by ESER 2010 and the Fire Facilities Bonds funds totaling $17M. The ESER
2010 funding will be used to offset Station 5 and 16. The Fire Facilities Bond funds will continue to
supplement ESER 2014 funds for Station 35.
Equipment Logistics Center (ELC):
The ELC project was identified after the passage of the bond – it was suggested as a project
combining the Bureau of Equipment (BOE) and Emergency Medical Services (EMS). In this
configuration, the total functional program area made it infeasible to occur at the current EMS
venue at 1415 Evans; more significantly, the budget for such a project was not available within the
ESER 2010 NFS funding.
SFFD requested that Public Works prepare a program analysis and cost estimate for the EMS
separate from the BOE for consideration in the 2016 Public Health and Safety Bond – successfully
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passed by voters, receiving 79 percent voter approval in June 2016., and the Ambulance
Deployment Facility project was completed in 2021.The BOE remains a priority project as it
resides within a seismically compromised unreinforced brick building.
Comprehensive Project: Station 36
Project was successfully completed and SFFD reoccupied the station on November 19, 2014.
Focused Scope Projects
Roof Replacements – 15 Stations – Complete
Summary: The scope consists of installing new roofing systems and upgrading exhaust fans at
fifteen (15) stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, and 42).
Exterior Envelope Improvements – 16 Stations – Complete
Summary: The scope consists of paint and ancillary work to prevent water intrusion at sixteen (16)
stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, 42, and 49).
Emergency Generator Replacement – 5 Stations – Complete
Summary: The scope consists of installing new emergency generators and related ancillary scopes
of work at five (5) stations (FS 6, 12, 15, 17, and 21).
Shower Reconstruction – 9 Stations – Complete
Summary: The scope of work consists of installing new shower stalls including shower pans, shower
heads, divider walls, glass doors, floor drains, p-traps, access panels, and ancillary scopes of works at
nine (9) stations (FS 6, 13, 15, 17, 18, 26, 38, 40, and 41). Stations 17 and 18 were put on hold by
SFFD due to scope complexity.
Mechanical Scope – 15 Stations – Complete
Summary: The scope is structured into two phases: Phase 1 – Investigation and Scope Validation,
and Phase 2 – Execution of Work. Work was completed at fifteen (15) stations (FS 2, 6, 10, 13, 15,
17, 18, 26, 28, 31, 32, 38, 40, 41, and 42).
Window Repair – 12 stations – Complete
Summary: The scope consists of installing new latch, handle, weep holes, sealant and weatherstrip to existing windows, replacing broken panes of glasses, and adjusting alignment and resealing
the perimeter of the frame to watertight at twelve (12) stations (FS 2, 6, 17, 25, 26, 28, 31, 32, 38,
40, 41, and 42).
Additional Focused Scope
Summary: Additional Focused Scope includes Apparatus Bay Door Replacement at multiple
Fire Stations and Exterior Envelope Painting at Fire Department Headquarters. In addition, in
July 2017, SFFD requested that additional Fire Stations receive Additional Generator
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Replacements. The funding allocated for Additional Generators will be applied toward a
prioritized list of Fire Stations selected by SFFD.
Detail:
• Emergency Generator Replacement – 1 Station (FS 14)
Building permit was issued on June 17, 2021. Contractor procurement will be on hold
pending confirmation of available funding.
• Apparatus Bay Door Replacement – 10 Stations – Complete
Contractor completed installation and punchlist work at all 10 fire stations (FS 8, 12, 14,
18, 20, 26, 28, 33, 39, and 43). Final payment to contractor and closeout of contract is
in progress.
• Exterior Envelope Improvements – SFFD Headquarters – Complete
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Neighborhood Fire Stations (ESER 2014)
Component Description: The ESER 2014 bond program continues the work of ESER 2010 bond,
categorizing projects according to three sub-categories: Focused Scope, Comprehensive, and
Seismic. The ESER 2014 bond program will continue to address identified and prioritized needs at
Fire Stations that were previously not addressed under the 2010 program. Significant construction
projects will have been completed at all SFFD Fire Stations at the conclusion of the 2010 and 2014
bond programs.
SFFD approved the NFS Focused Scope, Comprehensive and Seismic budget portfolio in April
2015. In April of 2018, SFFD approved an updated budget revision.
Design services are being provided by Public Works Bureaus of Architecture & Engineering, unless
otherwise noted.
The following is a detailed status per project:
Seismic Projects:
Fireboat Station 35 at Pier 22½
Design-Builder: Swinerton-Power, a Joint Venture and Shah Kawasaki Architects
During the current reporting period, the work continued on the installation of the security
fencing and guardrails, the public art sculpture, BOW, and sitework along the Embarcadero
began. The second quarter of FY21-22 will see completion of sitework and restoration of the
Embarcadero and final utility connections to the new facility.

Public Art Sculpture, BOW, by Hood Design Studio (Photo: 10/18/21)
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Pier 26 Fireboat Berths
Design Services: COWI North America; Contractor: Vortex Marine Construction
Substantial Completion issued on September 16, 2020. Certificate of Final Completion was
issued in July 2021. Financial closeout in progress.
Comprehensive Projects:
Fire Station 3 & 7
FS 3 was determined to be a potential collapse hazard in the event of a major earthquake based
on the structural assessment received from the Public Works IDC-Structural study. SFFD
directed the design work to stop and will consider plans for a new FS 3 in its overall seismic
portfolio of future bonds. FS 7 was determined to be a project that, as instructed by the CPC,
would provide funds to allocate to the TCFSD project. The corresponding $2.3M in unused
project funds were transferred in Q4 FY2021. FS 7 is anticipated to be a project delivered under
ESER 2020.
Focused Scope Projects:
The NFS team has moved forward with planning, design, bidding, and construction of the
Focused Scope projects in all 9 of the categories: apparatus bay doors, roof replacements,
shower renovation, exterior envelope, windows, sidewalk, emergency generator, and
mechanical projects. ESER 2014 Focused Scope projects upgrade 35 Fire Stations in these
categories.
Design services are being provided by Public Works Bureaus of Architecture (BOA) and Engineering
(BOE) for Roofing, Exterior Envelope, Apparatus Bay Door, Showers, Windows, and Sidewalk
categories of work. GHD, an as-needed electrical engineering consultant, is providing design
services for Generator Replacement projects.
Apparatus Bay Doors – 34 Stations
Work at the 34 fire stations will be divided between ESER 2010 and ESER 2014, within
parameters of allocated budgets under each bond. Packages 1 through 4 were completed in
2016-2018.
• Package 5 (15 Stations): The work is complete to replace existing apparatus bay doors with
new telescoping and coiling overhead doors at 15 Stations (FS 6, 7, 9, 10, 11, 17, 21, 22, 23,
25, 32, 37, 38, 42, and 44).
Roof Replacements – 9 Stations – Complete
Work was completed at nine (9) stations (FS 3, 9, 17, 20, 23, 24, 29, 40, and 43).
Shower Reconstruction – 7 Stations – Complete
Work was completed at seven (7) stations (FS 13, 17, 19, 20, 22, 33, and 34).
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Window Repairs – 13 Stations – Complete
Work was completed at thirteen (13) stations (FS 8, 9, 11, 12, 14, 19, 20, 21, 23, 25, 29, 37, 43).
Exterior Envelope Improvements – 8 Stations
• Package 1 (FS 8, 20, 23 & 29): Scope includes power wash and new paint at exterior facade
of stations. BBR was selected to perform the work. Work was completed at FS 8, 20, and
29 in 2018-2019. Public Works will procure a contractor through a Job Order Contract
(JOC) for work at FS 23 in 2022, at the client’s request.
• Package 2 (FS 24 & 34): package was determined to be a project that, as instructed by the
CPC, would provide funds to allocate to the TCFSD project. The corresponding $2.1M in
unused project funds were transferred to the TCFSD in Q4 FY2021.
• Package 3 (FS 11): Scope of work included painting of the exterior. This project was folded
into the Hose Tower Removal project, which is funded by the 2016 Public Health and Safety
Bond and was completed in March 2021.
• Package 4 (FS 22): Complete.
Mechanical Scope – 5 Stations – Cancelled
• Package 1 (8, 9, 14, 20 & 41)
Emergency Generator Replacements – 7 Stations:
• Station 31: Work is complete.
• Station 2: The scope of work consists of replacement of an existing roof top generator with
a new generator, structurally strengthen the roof to support the new fuel tank with capacity
for 72-hour run time and provide new fuel fill port and piping to the generator. The $750K
construction contract was awarded to Argo Construction, a certified LBE firm. Public Works
issued a Notice to Proceed to Argo on April 19, 2021, and Argo mobilized in July 2021. Work
is 20% complete. The generator was ordered on June 27, 2021. Currently, due to
extraordinary lead times in manufacturing of 30+ weeks, in lieu of the usual 12 weeks, the
project is projected to have a later Substantial Completion date in February 2022 instead of
the contract date of December 14, 2021.
• Stations 14, 18, 19, 37 & 44: Scope of work will consist of replacement of the existing
generator with a new generator and fuel tank to meet the Fire Department’s 72-hour
emergency run time protocol. Invitations to bid for FS 37 and 44 is underway for
advertisement in November 2021.The remaining generator projects are anticipated to be
advertised in fall of 2022.
Sidewalk and Apparatus Bay Slabs – 3 Stations – Complete
Work was completed at three (3) stations (FS 13, 26, and 31).
Security Access Control Systems – 35 Stations – Complete
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Neighborhood Fire Stations & Support Facilities (ESER 2020)
Component Description:
ESER funded projects are carefully selected based on the operational and tactical importance of fire
stations and support facilities, ensuring the effective deployment of well-trained first responders in the
event of a major earthquake or other disaster. The specific improvements and seismic upgrades to
neighborhood fire stations and support facilities are established with the Fire Department’s approval
before the planning and design phases begin. This screening process guarantees that bond funds are
spent on the highest priority projects.

New Construction:
Fire Training Facility
Project Background:
The San Francisco Fire Department’s (SFFD) new Fire Training Facility will be located on two City
blocks bounded by Carroll Avenue, Hawes Street, Armstrong Avenue, and Griffith Street.
Bancroft Avenue will be vacated to form a contiguous site 300,000 square feet (SF) in area. The
purpose of the Fire Training Facility is to provide necessary facilities for live fire training,
classroom training, equipment training, and other forms of training for effective firefighting, and
to improve operational efficiency by consolidating existing SFFD training facilities. The building
would replace existing Fire Department facilities for its training program currently located in the
South of Market area and on Treasure Island (which the SFFD is obligated soon to vacate).
The project is comprised of a Fire Training and Administration Building, Apparatus Building,
Maintenance Shop, Training Tower, various burn rooms, training props and simulated
structures, and associated site improvements.
Project Status:
Project is in the programming phase and preparation of the CEQA Report. The geotechnical report
and the site survey services have been procured. The A/E Team Led by an Executive Architect RFQ
was drafted and advertised in August 2021. Three (3) proposals were received on September 30th.
Project Budget: $235M
Project Milestone Schedule:
• Environmental Review – December 2021
• Environmental Review Amendment – December 2022
• Design – June 2023
• Permitting – March 2024
• Construction / Move-In – December 2026
Quarterly Status Report
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•

Close-Out/Warranty - December 2027

Seismic Improvement:
Fire Station 7 Replacement
Fire Station 7, located at 2300 Folsom Street in the Mission District is one of two Division
Stations, and was constructed in 1954. Fire Station 7 houses a Division Chief, a truck, an
engine, and rescue squad vehicles, and occupies a 1.1- acre site at the southwest corner of 19th
Street and Folsom Street. The site consists of a fire station, drill tower, and a small training
building as well as a paved surface parking lot and some temporary structures. The primary
façade faces north on 19th Street and is five bays wide, with four apparatus bay openings. The
small one-story Training Building at 2310 Folsom Street, which consists of training rooms, is
situated directly south of the fire station, with the primary façade facing east on Folsom Street.
The Drill Tower is the 3rd major structure on the site located southwest of the fire station. The
seven-story reinforced concrete tower has a recently applied Classical Revival detailing.
The Fire Station 7 complex of buildings was constructed along with fourteen other stations from
1952 Bond Act funds, within a period of four to five years. Therefore, they contribute to the
California Register-eligible 1952 Firehouse Bond Act Thematic Historic District, and although
they do not appear individually eligible under California Register Criterion, Fire Station 7 and
the two ancillary buildings “appear eligible for CR as a contributor to a CR eligible district
through a survey evaluation.”
Public Works’ Infrastructure Design & Construction (IDC) Structural Engineering undertook
seismic studies to determine the existing hazard risk at the Battalion and Division Fire Stations,
due to their importance as essential facilities and SFFD Command Centers that need to
continue immediate operations during response and recovery in the aftermath of a major
earthquake or other disaster.
Based on the findings of the IDC Seismic Evaluation, Fire Station 7 has extensive seismic
deficiencies in reinforcing steel, inadequate shear walls and connections, and deep foundation
problems with probability of liquefiable soils beneath the foundation. IDC Structural assigned
the highest seismic hazard rating (SHR) of 4 to Station 7. An SHR 4 rating indicates that the
station is expected to structurally collapse in a major earthquake, posing high life safety risk to
occupants from falling hazards. The evaluation found structural deficiencies would prevent
egress of apparatus and render Fire Station 7 to be out of service, with damages deemed to be
infeasible to repair. For this reason, IDC Structural recommends replacement.
This project is anticipated to start the Planning Phase for a tear down and rebuild in early to
mid-2022.
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Emergency Firefighting Water System (ESER 2010, 2014, 2020)
Component Description: The Earthquake Safety and Emergency Response Bonds will
seismically improve the Emergency Firefighting Water System cisterns, pipelines, tunnels, and
physical plant.
Background: The Emergency Firefighting Water System is vital for protecting against the loss of
life, homes, and businesses from fire following an earthquake. It is also used for the
suppression of non-earthquake multiple-alarm fires.
Status:
Planning and Design
1. Potable EFWS Pipeline – Install new Potable Emergency Firefighting Water System pipeline

in Richmond and Sunset areas.
Construction
1. 19th Avenue Pipeline – Install new 20-inch diameter Emergency Firefighting Water System
(EFWS) pipeline on 19th Avenue from Irving Street to Kirkham Street and a new 36-inch
diameter welded steel Potable Emergency Firefighting Water System (PEFWS) pipeline on
19th Avenue from Vicente Street to Sloat Blvd as part of Public Works’ 19th Avenue
Roadway Improvements, Contract 2652J. Construction completion expected December
2022.
2. Clarendon Supply – Provide a new EFWS water supply and pipe near the crest of Clarendon
Avenue at Dellbrook Avenue. Construction completion expected July 2022.
3. Pumping Station 2 – Improve the building structure’s seismic performance. Construction
completion expected December 2022.
4. Terry Francois Blvd/Mission Rock/Warriors Way Pipeline – Install new 20” AWSS pipe on
Terry Francois Blvd from Mission Rock Street to Warriors Way as part of SFPUC contract DB129.1. Construction completion expected December 2021.
5. Vicente Pipeline – Install a new 36-inch diameter PEFWS pipeline on Vicente from 19th
Avenue to 25th Avenue. Notice to Proceed was issued July 2021 and is expected to be
completed July 2024.
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Office of the Chief Medical Examiner (ESER 2014)

Project Description: The project will relocate the Office of the Chief Medical Examiner (OCME)
to One Newhall Street in the India Basin Industrial Park. The new facility will house about 50
employees who are organized into the four units of the OCME: Field Investigations,
Medical/Autopsy, Laboratory, and Administration.
One Newhall Street was an existing 28,000 gsf industrial warehouse which was almost entirely
demolished, and a second floor was added within the existing footprint of the building resulting
in a seismically safe 46,000 gsf facility.
Background: The existing OCME is located at 850 Bryant also known as the Hall of Justice
(HOJ). The HOJ is over 50 years old and seismically deficient. In the event of a major
earthquake, this building is not expected to be operational. This project is part of a larger
strategy to replace the Hall of Justice established in the City’s 10-Year Capital Plan as the Justice
Facilities Improvement Program (JFIP).
The OCME is accredited by the National Association of Medical Examiners (NAME). During the
previous accreditation in 2008, the City was advised that the existing facility is undersized, has
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multiple deficiencies that are currently mitigated by operational protocols, and the facility should
be replaced to assure continued accreditation.
Project Status:
LEED Gold is the mandatory goal for this project (minimum 60 credits required to be awarded
for the Gold certification). Award of one of the final credits, pertaining to Indoor Environmental
Quality Credit 1 (IEQc1) – Outdoor Air Delivery Monitoring, required the installation of nine (9)
CO2 sensors at the facility. This work was completed in February 2021. In April 2021, the U.S.
Green Building Council (USGBC) awarded the project LEED Gold certification.
Project is complete and the facility is occupied.
Project Budget: Project Cost, inclusive of all change orders, tracked to within the Total Project
Budget of $75M (GO Bonds and general funds).
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Traffic Company & Forensic Services Division (ESER 2014)

Project Description: The project will relocate the SFPD Forensic Services Division (FSD) and
SFPD Traffic Company (TC) to a site located at 1995 Evans Avenue, San Francisco. The amount
of space requested for the Traffic Company was determined based on the Police Facilities
Master Planning Study dated August 23, 2012.
The project is being developed to support a Full Time Employee (FTE) forecast for 2020 FSD demand
of approximately 109 for FSD, approximately 100 for the Traffic Company and approximately 9 for
the Real Estate Division’s building engineering and custodial services. The size of the facility is
approximately 100,000 gross square feet, a reduction of approximately 20,000 gross square feet
necessary to achieve budget reconciliation. As a result, the potential for future expansion is
diminished, if required.
Project Background: The SFPD Traffic Company is currently located at the Hall of Justice (HOJ)
at 850 Bryant Street. The SFPD FSD is currently located in two facilities. The FSD
Administration, Crime Scene Investigations, and Identification units are housed at the HOJ. The
FSD Crime Lab is housed in Building 606 at the Hunters Point Shipyard.
The HOJ is over 50 years old and seismically deficient. In the event of a major earthquake, this
building is not expected to be operational. This project is part of a larger strategy to replace the
Hall of Justice, established in the City’s 10-Year Capital Plan as the Justice Facilities
Improvement Program (JFIP).
The Hunters Point Shipyard is being transferred from the U.S. Navy to the City. The City plans
to develop the Shipyard as a residential area. The area in which Building 606 is located is
planned to be public open space as an amenity for nearby residences. Prior to the transfer of
the property, the Navy is obligated to remove and mitigate hazardous materials in the soil.
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Project Status:
Clark Construction was selected to be the Construction Manager/General Contractor (CM/GC)
through a competitive solicitation in July 2017. Clark leads a team of “Core Trade
Subcontractors,” specifically: C/S Erectors for the exterior building envelope, Southland
Industries for mechanical and plumbing, and Rosendin Electric for electrical. Through
September 2021, 100% of the estimated cost of work has been bid and procured; remaining bid
packages are minor in scope, including site cleaning services and fixtures, furniture, and other
equipment (FF&E) procurement. During the current reporting period, the interior build-out was
completed, green roofs at the motorcycle & evidence vehicle storage garages were installed,
and public right-of-way improvements were completed. The Department of Building Inspection
(DBI) issued the Temporary Certificate of Occupancy (TCO) on July 22, 2021. Substantial
Completion was achieved on August 27, 2021, 25 days ahead of schedule. FY21-22 Q2 will see
procurement and installation of remaining FF&E, completion of move-management strategy for
a phased move-in by SFPD, and issuance of Final Completion.
The project is obligated to achieve LEED Gold certification.
Schedule:
• Pre-Construction Services NTP
• Pre-Construction Services Full Team Kick-off Meeting
• Indicator Pile Program construction Services NTP
• New building construction Services NTP
• Steel Topping-Out Ceremony
• Temporary Certificate of Occupancy (TCO)
• Substantial Completion
• Final Completion
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Police Facilities (ESER 2014)
Component Description: The project includes various focused scope projects at 12 police
facilities (9 district stations and 3 support facilities – Southern Station is new, built within
the Public Safety Building) across the City. The work scopes are derived from a series of
onsite investigations, observations, and professional evaluations of different building
systems that include mechanical, electrical, plumbing, fire protection, and structural safety.
It also includes assessments of building envelope (i.e. integrity of roof, doors, windows,
and walls), ADA accessibility requirements, as well as other site improvements that ensure
safety and security.
The component’s overall current budget is $26.8M. The cost to address all police facilities’
issues is far in excess. Project priorities are according to building deficiencies that
potentially compromise police staff and the public’s health and safety, and others that
pertain to code compliance.
ADA Packages 1 and 2 – 10 Facilities – Complete
Work to address accessibility issues at ten (10) facilities (Central, Mission, Bayview,
Northern, Tenderloin, Park, Ingleside, Taraval, Richmond, and Police Academy) is complete.
Firearms Simulator Training Facility at Lake Merced – Complete
Northern, Richmond, and Taraval Station Renovation Project
Substantial Completion was achieved as anticipated on May 5, 2020. Final Completion was
issued on March 26, 2021. Closeout of construction contract is in progress.
Park and Ingleside Station Renovation
Substantial completion achieved on February 19, 2020. Final Completion issued on March
3, 2021. Closeout of construction contract is in progress.
MEP Package 2 at Bayview and Tenderloin Station
Substantial Completion achieved on March 3, 2021. Close-out documents have been
submitted and are under review. Final Completion is anticipated in November 2021.
Police Academy Renovation
This project is on-hold per Capital Planning Committee.
Mission Station Renovation
This project is on-hold per Capital Planning Committee.
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Police Facilities (ESER 2020)
Component Description:
The City’s growth in recent years has directly impacted the volume of calls for service and
response times. The San Francisco Police Department continuously seeks to align its
staffing needs to meet the City’s growth and changing needs. These changes present a
challenge to the Police Department’s district stations and support facilities, as they were
built –several near 100 years ago- for a smaller police force and the facilities lack adequate
space for the current staffing levels. Similar to the Neighborhood Fire Station program,
ESER-funded Police projects are carefully selected based on the operational and tactical
priorities of police stations and support facilities, to ensure the effective deployment of
first responders at all times, and especially in the event of a major earthquake or other
disaster.
Project Status:
Ingleside District Police Station Replacement
Background: Ingleside Station is located at 1 Sgt. John V. Young Lane, at the edge Balboa
Park, a property owned and maintained by the San Francisco Recreation & Park
Department. The station serves an area from Caesar Chavez Avenue to the San Mateo
county line, between Highway 101 and Faxon Avenue. The existing 16,231 square foot
station was built in 1910 and is a local historic resource within the Balboa Park Historic
District. The station includes a main building and a second building separated by a
courtyard. The station parking lot surrounds the buildings. A major renovation to the
station was completed in 1991 and more recent improvements, including critically
important upgrades to the mechanical system and the replacement of the emergency
generator were completed in 2020.
This first responder facility is considered an Essential Services Building, which means it
needs to remain in operation after a major earthquake. In addition, the station and
adjoining park area will likely become a major evacuation center for this area of the City
during a major emergency. Recent analysis has determined that Ingleside Station does not
meet the performance criteria for Immediate Occupancy or Life Safety required by the City
of its police stations in the event of a major seismic event. The aging, 100-year-old station
does not support the Police Department’s mission in the Ingleside area. Ingleside Station
suffers functional, space and security deficiencies that impede operational efficiency and
compromise the station’s ability to perform its mission in the event of a City emergency.
SFPD’s staffing and facility requirements will be impacted by growth in this district. A
significant amount of new development is planned within the Ingleside District Station
boundaries, so a sizeable increase in the number of residents is expected in this district
over the next 20 years. The inefficiencies at Ingleside Station will require its complete
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replacement to meet Essential Services Building, modern policing requirements and
expected growth. Priorities for improvements in the new facility include seismic design to
meet Essential Services Building criteria, updating to current policing programmatic needs,
site security and expansion options to meet expected growth for the next 40 years.
Project Status: The core project team has been assembled. At the behest of the elected
district supervisor, the project team is studying an alternate design concept – which
includes the rehabilitation of the existing building and a new three-story addition to
accommodate the needed program. Site survey to begin in October 2021. Based on the
preliminary schedule, planning, design and permitting is anticipated to occur through April
2024, and construction commencing September 2024.

Taraval District Police Station Seismic Retrofit
Background: The Taraval Police Station is located at 2345 24th Avenue and serves several
neighborhoods located in the west of the City. The station was built in 1929 and is
considered an Essential Services Building and a historic resource. Taraval Station’s most
recent structural improvement was completed in 1996. Recent analysis has determined
that Taraval does not meet the performance criteria for Immediate Occupancy or Life
Safety required for police stations in the event of a major seismic event per the prevailing
version of the building code. Taraval Station also suffers functional, space and security
deficiencies that impede operational efficiency and compromise its ability to perform its
mission in the event of a City emergency.
Project Status: In July 2021, Public Works structural engineers analyzed the existing
building to determine possible seismic strengthening solutions. Based on their preliminary
analysis, achieving the project’s intent would require substantially more funding than that
for which this ESER2020 Bond has capacity. In discussion with the Police Department, this
project will need to be deferred until there is sufficient funding to achieve its intended
goals.

Police Surge Facility Construction
Background: The Police department needs a Surge Facility as a temporary base for police
operations while the Ingleside District Police Station isunder construction. The Surge
Facility will accommodate those stations’ current staff for the duration of construction. The
options for such a facility are either the lease of an appropriate venue or the construction
of a facility. The preference is for a leased opportunity. The constructed option would be
comprised of economical, prefabricated modular structures, tightly arranged, and linked by
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elevated decks for circulation. The modular buildings would house spaces essential for
police operations, such as offices, storage, lockers, showers, and temporary holding for
detainees. A parking area for no more than 50 police vehicles is preferred. Site utilities,
such as sewer, water, gas, electricity for a modular installation would need to be brought
in.
Project Status: Public Works and Police Department are in discussion with Recreation &
Park and the Real Estate Division to locate a possible site that could accommodate the
operations of the Ingleside District Police Station during when that project is under
construction. Based on the preliminary schedule, planning, design & permitting is
anticipated to occur from February 2022 to January 2023 and construction beginning
Summer 2023.

Lake Merced Police Pistol Range Replacement
Background: The Police Firing Range is a 31,121 square foot open-range facility located at
Lake Merced. The facility was built in 1942 and renovated in 1990, including replacement
of the open-air range. In 2015, the SFPD retained Public Works to address deficiencies at
the range that presented a hazard to its users and the surrounding community. A
maintenance program was established, focused on keeping the range safe and serviceable
for effective use until its replacement. Over the past five years, the maintenance work has
focused on the repair of the severely corroded overhead truss structure, the repair of the
bullet-capture baffling assembly, and the mitigation of noise from the discharge of firearms
that exceeded the Cal-OSHA standard for noise levels.
SFPD uses the range for Police Academy training of new recruits, required re-certification
of existing officers, and certification support for some surrounding Bay Area Police
departments. The extreme degree of maintenance required to the existing exposed
trusses has reached the end of its effectiveness. A complete replacement of the open
range is needed to meet safety standards, acoustic mitigation, and projected increase in
police training. The proposed new enclosed firing range will meet all required seismic,
acoustic, safety and modern training requirements as well as provide accessibility upgrades
to the existing administration building.
Project Status: The core project team has been assembled. Site investigative work and
Programming Phase Work to begin in October 2021. Based on the preliminary schedule,
planning, design & permitting is anticipated to continue through September 2023 and
construction to occur from October 2023 to June 2025.
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Mission District Police Station Structural Improvement
Located on Valencia Street, Mission District Police Station is a rectangular two story, steelframed building with exterior walls constructed using reinforced concrete masonry units. It
was built in 1993 under the 1991 San Francisco building code (UBC model code) as type ii-n
(non-rated) construction. The proposed scope of work is a voluntary seismic strengthening
of four existing beams located on the exterior of the building. New steel members will
strengthen these four existing exterior beams by bracing them to existing interior beams.
Architectural work is limited to finishes, ceilings, and precast headers at four existing entry
locations as required to accommodate structural work. Work is limited to the first floor,
with no work to be performed on the second floor or roof. The station is expected to
maintain its normal 24 hours a day, 365 days a year operation throughout construction,
with temporary re-routing of employee circulation and egress. Accessible entry to the
public lobby via the east entry to be maintained throughout construction. Based on the
preliminary schedule, design and permitting is anticipated to continue through October
2021 and construction to occur from April 2022 to January 2023.
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Disaster Response Facilities (ESER 2020)
Component Description: After a major earthquake or other disaster, the City will rely on
select public buildings to deploy aid, provide shelter and coordinate emergency response
and recovery. During and after a major disaster, these public buildings must have the
capacity to function as disaster‐response facilities that could serve as:
•
•
•
•
•
•

Shelter: an existing facility, such as a school, recreation center, community center
or convention center, temporarily converted to provide safe, accessible, and secure
short‐term housing for disaster survivors.
Local Assistance Center: a site where individuals, families, and businesses can
access available disaster assistance programs and services
Commodity Point of Distribution: an accessible site where the public can pick up
emergency supplies following a disaster
Unified Command Post: a field location that can accommodate the primary
functions of incident command: command, operations, planning, logistics and
finance and administration
Logistics Staging Area: provides a waystation for incoming shipments that meet a
large array of resource request from local government
Base Camp/Mutual Aid Staging: a location for local and mutual aid organizations to
gather prior to deployment

Background: The Kezar Pavilion site could be renovated to provide all the disaster
response functions described above. Its size, location in Golden Gate Park adjacent to
Kezar Stadium and related parking lots offers the best venue to dedicate the $70 million
available to upgrade a city‐owned facility for post‐disaster response. While Kezar will serve
as a Recreation and Park facility in non‐disaster time, it will be designed to function within
a seismically safe facility to serve multiple disaster‐response functions such as shelter,
command center and distribution of pre‐staged resources and equipment.
Kezar Pavilion will be the sole project for the Disaster Response Facilities component of the
ESER 2020 bond. The cost of upgrading the Pavilion and expanding the facility will require
the entire amount allocated for this bond component.
Project Status:
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The project is currently moving through the concept planning and development phase.
Project stakeholders are in the process of defining and refining the specific program
requirements. Site evaluation work has begun including a detailed site and building survey
work, hazardous materials evaluation, geotechnical soil evaluations and structural
destructive testing. Consultation with SFPD and SFFD has been initiated to help inform the
planning development. The project has also undergone an initial historic resource
evaluation which is currently being reviewed by the historic preservation division at the
Planning Department. Their initial feedback has been received and staff is currently
providing detailed response in order to move the project through that review process.
Following the data collection process, the project team will initiate a formal public
engagement process to review the concept plans followed by further plan development.
The first bond sale proceeds have been secured and will be administered to initial site
evaluations and study as well as planning and program development.
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9-1-1 Call Center (ESER 2020)
Component Description: The 9‐1‐1 Call Center is operated and managed by the
Department of Emergency Management. It is located at the City’s Emergency Operations
Center (EOC) at 1011 Turk Street in the Western Addition neighborhood and houses public
safety dispatchers who answer all calls made to 9‐1‐1. These dispatchers are the initial
point of contact for all of San Francisco’s first responders, 24 hours a day. They serve the
communications hub that dispatches first responders to the scene of accidents, crimes,
fires and other emergency and non‐emergency situations.
San Francisco’s 9‐1‐1 Dispatch Center is one of the top 25 busiest 9‐1‐1 centers in the
United States and receives an average of 3,700 calls each day. It is critical that our Dispatch
Center can answer all calls for emergency and non‐emergency service quickly.
The 9‐1‐1 Call Center component collected $8.9M in the first issuance for planning, design,
bid process, and construction. Based on the preliminary project schedule, planning, design,
and permit activities are expected to last through March 2022, and construction from July
2022 through July 2023.
Background: The existing City Emergency Operations Center (EOC) at 1011 Turk Street was
constructed in 1997 and consists of a two‐story building housing the emergency operations
center, the 9‐1‐1 Call Center, a data center for emergency communications, administrative
offices, meeting rooms and support space.
The renovation of the 9‐1‐1 Call Center will increase the number of dispatcher
workstations and reconfigure the supervisor bridge for better visual oversight of all the
dispatchers.
Space requirements were determined by analyzing space needs for normal operations,
projected growth, redundancy needed for reliable 9‐1‐1 functioning and capacity for high‐
demand events – both planned and unplanned. Workstations have specific size and layout
requirements for dispatchers to work effectively and efficiently during both routine
operations and large‐scale emergencies.
Project Status:
The project is in design phase, 100% design development drawings were completed in
August 2021; 75% construction documents are due in November 2021. A hazardous
material survey was completed in August 2021, no asbestos or lead are detected in the
materials sampled.

Quarterly Status Report

26

Jul through Sept 2021

Earthquake Safety and Emergency Response Bond Program
(ESER 2010, 2014 & 2020)
Budget, Funding and Expenditures
ESER 2010
The budget for the ESER 2010 Bond Program is $412,300,000. The revised budget is
$415,372,929 which includes partial interest earned thru FY2017.
The following is a summary of the budget and appropriation per component:
ESER 2010: As of September 2021
Bond Components and Projects

Bond Authorized
Amount

Revised Budget
(ii)

Public Safety Building (PSB)
239,000,000
229,379,359
Neighborhood Fire Stations (NFS)
64,000,000
80,941,986
Auxiliary Water Supply System (AWSS)
102,400,000
102,400,001
Oversight, Accountability & Cost of Issuance
6,900,000
2,545,864
Public Works Program Reserve
105,719
TOTAL (i)
412,300,000
415,372,929
(i) PeopleSoft financial data as of 10/25/2021
(ii) Revised budgets based on PeopleSoft appropriations; data subject to change per clean-up efforts

Appropriations
229,379,359
80,941,986
102,400,001
2,545,864
105,719
415,372,929

Expenditures
229,230,513
73,092,738
100,561,190
2,100,676
0
404,985,117

Encumbrances
16,735
2,408,174
1,530,108
0
0
3,955,017

Balances
132,111
5,441,074
308,703
445,188
105,719
6,432,795

Expenditures/
Appropriations

100%
90%
98%
83%
0%
97%

The Accountability reports for the second thru sixth bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser-reports.html.
Expenditures and Encumbrances
The ESER 2010 expenditures and encumbrances are $404,985,117 and $3,955,017 respectively.
Expenditures represent 97% of the total current appropriations.
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ESER 2014
The ESER 2014 budget is $400,000,000 and the total appropriation is $397,988,157, including a
savings from the cost of issuance currently allocated within program components.
The following is a summary of the budget and appropriation per component:
ESER 2014: As of September 2021
Bond Components and Projects

Bond Authorized
Amount

Revised Budget
(ii)

Office of the Chief Medical Examiner (OCME)
63,895,000
67,533,024
Traffic Company & Forensic Services Division (TC/FSD)
162,195,000
178,895,790
Police Facilities (PF)
29,490,000
26,845,661
Neighborhood Fire Station (NFS)
83,555,000
67,630,741
Emergency Firefighting Water System (EFWS)
54,065,000
54,347,209
Oversight, Accountability & Cost of Issuance
6,800,000
2,284,545
Public Works Program Reserve
451,187
TOTAL (i)
400,000,000
397,988,157
(i) PeopleSoft financial data as of 10/25/2021
(ii) Revised budgets based on PeopleSoft appropriations; data subject to change per clean-up efforts

Appropriations
67,533,024
178,895,790
26,845,661
67,630,741
54,347,209
2,284,545
451,188
397,988,157

Expenditures
67,469,177
162,176,095
25,965,386
59,756,194
39,482,657
1,642,568
0
356,492,078

Encumbrances
23,719
2,147,873
195,729
1,178,941
10,449,056
0
0
13,995,319

Balances
40,128
14,571,821
684,545
6,695,605
4,415,496
641,978
451,188
27,500,761

Expenditures/
Appropriations

100%
91%
97%
88%
73%
72%
0%
90%

The Accountability reports for the second and third bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser-reports.html.
Expenditures and Encumbrances
The ESER 2014 expenditures and encumbrances are $356,492,078 and $13,995,319
respectively. The expenditures represent 90% of the total current appropriations.
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ESER 2020
The ESER 2020 budget is $628,500,000 and the total appropriation is $167,475,982, funded by
the two bond sales to date. The following is a summary of the budget and appropriation per
component:
ESER 2020: As of September 2021
Bond Components and Projects
Emergency Firefighting Water System
Neighborhood Fire Stations & Support Facilities
District Police Stations & Support Facilities
Disaster Response Facilities
9-1-1 Response Facilities
Oversight, Accountability & Cost of Issuance
TOTAL (i)
(i) PeopleSoft financial data as of 10/25/2021

Bond Authorized
Amount
153,500,000
275,000,000
121,000,000
70,000,000
9,000,000
628,500,000

Bond Component
Appropriations
Budget
151,170,852
270,827,260
119,163,994
68,937,848
8,863,438
9,536,608
628,500,000

35,000,000
74,416,188
32,022,200
15,855,705
8,863,438
1,318,451
167,475,982

Expenditures
182,401
419,064
593,589
573,411
120,537
707,693
2,596,695

Encumbrances
4,116,859
829,075
298,022
20,000
523,275
0
5,787,231

Balances
30,700,740
73,168,049
31,130,589
15,262,294
8,219,625
610,758
159,092,056

Expenditures/
Appropriations

1%
1%
2%
4%
1%
54%
2%

The Accountability reports for the first and second bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser-reports.html.
Expenditures and Encumbrances
The ESER 2020 expenditures and encumbrances are $2,596,695 and $5,787,231 respectively.
The expenditures represent 2% of the total current appropriations.
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Attachments
Attachment 1 – Contact Information

San Francisco Public Works | City and County of San Francisco | Building Design and Construction | Project Management
49 South Van Ness Avenue, Suite 1000 | San Francisco, CA 94103 | (415) 557-4700 | sfpublicworks.org
Contact

Title

Component

Telephone No.

E-mail

Charles Higueras

Program Manager

ESER 2010, 2014, & 2020

(628) 271‐2796

charles.higueras@sfdpw.org

Magdalena Ryor

Project Manager

ESER 2014 OCME, PF; ESER 2010, 2014, & 2020 NFS

(628) 271‐2758

magdalena.ryor@sfdpw.org

Michael Rossetto

Project Manager

ESER 2014 TC/FSD

(628) 271-2773

michael.rossetto@sfdpw.org

Lisa Zhuo

Project Manager

ESER 2014 PF; ESER 2020 9-1-1 Call Center

(628) 271-2777

lisa.zhuo@sfdpw.org

Sherry Katz

Project Manager

ESER 2010, 2014, & 2020 NFS

(628) 271-2759

sherry.katz@sfdpw.org

Samuel Chui

Project Manager

ESER 2010 PSB; ESER 2020 PF

(628) 271-2760

samuel.chui@sfdpw.org

Sean O'Brien

Project Mgr. Asst.

ESER 2010, 2014, & 2020

(628) 271-2803

sean.obrien@sfdpw.org

Kelly Griffin

Financial Analyst

ESER 2010, 2014, & 2020

(628) 271-2800

kelly.griffin@sfdpw.org

Public Utilities Commission
525 Golden Gate Avenue, 9th Floor | San Francico, CA 94102
Contact

Title

Component

Telephone No.

E-mail

David Myerson

Project Manager

ESER 2010 AWSS, ESER 2014 & 2020 EFWS

(415) 934-5710

dmyerson@sfwater.org

San Francisco Recreation & Parks
49 South Van Ness Avenue, Suite 1200 | San Francico, CA 94103
Contact

Title

Component

Telephone No.

E-mail

Dan Mauer

Project Manager

ESER 2020 Disaster Response Facilities

(628) 652-6630

dan.mauer@sfgov.org
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Attachment 2 – Schedule

Description

Schedule

BUDGET
Start

Completion

FY 21/22
July 1, 2021
June 30, 2022
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 22/23
July 1, 2022
June 30, 2023
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 23/24
July 1, 2023
June 30, 2024
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 24/25
July 1, 2024
June 30, 2025
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 25/26
July 1, 2025
June 30, 2026
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 26/27
July 1, 2026
June 30, 2027
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FY 27/28
July 1, 2027
June 30, 2028
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

9/30/21

9/30/22

9/30/23

9/30/24

9/30/25

9/30/26

9/30/27

12/31/21

3/31/22

6/30/22

12/31/22

3/31/23

6/30/23

12/31/23

3/31/24

60/30/24

12/31/24

3/31/25

6/30/25

12/31/25

3/31/26

6/30/26

12/31/26

3/31/27

6/30/27

12/31/27

3/31/28

6/30/28

EFWS (EARTHQUAKE SAFETY EMERGENCY RESPONSE 2020)
June 2015

n/a

n/a

n/a

Baseline

153,000,000

07/01/21

12/29/28

153,000,000

Current Projection

153,000,000

07/01/21

12/29/28

153,000,000
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