



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #1
October 3, 2016

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

This Week's Activities!

- SFFD vacates station on Tuesday, 10/4; additional move-out activities will occur Wednesday – Friday (10/5 – 10/7).
- General Contractor, Roebuck Construction, begins initial mobilization and safety barricade installation.

Next Week's Activities

- Demolition preparation activities to begin Monday, 10/10.

Specific Impacts

- On 10/4, and thereafter, fire service will continue uninterrupted; SFFD will be responding from nearby Fire Stations 10 and 51.
- Contractor's work hours are currently scheduled for 7:00 a.m. to 3:30 p.m.
- Safety barricades will be installed in front and back of the fire station on Greenwich and Pixley; affecting the pedestrian route.

Ongoing Activities

- Increase in local traffic and deliveries is expected.




Fire Station No. 16, Northwest View on Greenwich Street



Fire Station No. 16, Southwest View on Pixley Street

SCHEDULE



For more information:	For immediate service re: construction issues:	For emergencies:
Gabriella Judd Cirelli, Project Manager Gabriella.Cirelli@sfdpw.org (415) 557-4707 www.sfearthquakesafety.org	Rob Rowland, Construction Inspector Rob.Rowland@sfdpw.org (415) 264-2511	Roebuck Construction (Emergencies only) After Hours Contact: Jeff Davino, Superintendent (415) 716-0952