



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #23

September 15, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Concrete pour at 1st floor lower level slab previously scheduled for Wednesday, 9/13, has been rescheduled for Wednesday, 9/20 (see below for more information).
- Vapor barrier installed at 1st floor lower level in preparation for concrete pour.
- Weekend work is scheduled to occur on Saturday, 9/16.

Activities Week of 9/18/2017 - 9/23/2017

- Placement of underground plumbing at 1st floor upper level. Inspection of underground utilities in preparation for backfill and compaction activities.
- Finish installation of rebar and formwork in preparation for concrete pour at 1st floor lower level slab.
- Concrete pour at 1st floor lower level slab scheduled for Wednesday, 9/20, from 7:00 a.m. to 5:00 p.m. Pixley Street will be closed to traffic. Contractor will facilitate access for Pixley Street residents only. Watch for traffic control and flaggers.

Activities Week of 9/25/2017 - 9/30/2017

- Finish installation of rebar and formwork in preparation for concrete pour at 1st floor upper level slab.
- Concrete pour at 1st floor upper level slab scheduled for Wednesday, 9/27, from 7:00 a.m. to 5:00 p.m. Pixley Street will be closed to traffic. Contractor will facilitate access for Pixley Street residents only. Watch for traffic control and flaggers.

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Subscribe: www.sfearthquakesafety.org/firestation16




Vapor Barrier at 1st Floor Lower Level (September 14, 2017)



Preparing for Concrete Pour at 1st Floor Lower Level Slab (September 14, 2017)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information: Gabriella Judd Cirelli, Project Manager Gabriella.Cirelli@sfdpw.org (415) 557-4707	For immediate service re: construction issues: Rob Rowland, Construction Inspector Robert.Rowland@sfdpw.org (415) 264-2511	For emergencies : Roebuck Construction (Emergencies only) Jeff Davino, Superintendent (415) 716-0952
---	--	--