



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 5 REPLACEMENT

Issue #4
June 23, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Building demolition is complete!
- Demolition debris materials have been sorted and off-hauled to a Registered Facility to be recycled or reused. San Francisco Ordinance No. 27-06 (2006) requires a minimum of 65% of construction & demolition debris be diverted from landfill.
- **Noise and dust is expected during excavation as is commonly associated with this type of work. Dust mitigation measures will be in effect.**

Activities Week of 6/19/2017 - 6/23/2017

- Demolition of concrete pavement.
- Excavation and testing of soil surrounding existing underground fuel tanks.
- **No work scheduled to occur Saturday, 6/24.**

Activities Week of 6/26/2017 - 6/30/2017

- Removal of existing underground fuel tank. This removal is monitored by various City agencies.
- Excavation and recompaction activities.

Other Information

- SFFD will be responding from nearby Fire Stations 6 and 38; fire service will continue uninterrupted.
- Contractor's work hours are currently scheduled for 7:00 a.m. to 3:30 p.m.
- Subscribe: www.sfearthquakesafety.org/firestations



Building demolition complete (June 19, 2017)



Excavation of underground fuel tanks (June 22, 2017)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

Gabriella Judd Cirelli, Project Manager
 Gabriella.Cirelli@sfdpw.org
 (415) 557-4707

For immediate service re: construction issues:

Ray Birmingham, Construction Manager
 Ray.Birmingham@sfdpw.org
 (415) 244-9748

For emergencies :

Alten Construction (Emergencies only)
 Harry Torrano, Site Superintendent
 (415) 559-6063