



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #18

July 21, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Formwork and rebar installed at 1st floor walls.
- Concrete grade beams placed at 1st floor upper level.
- **Weekend work is tentatively scheduled to occur on Saturday, 7/22.**

Activities Week of 7/24/2017 - 7/29/2017

- Shotcrete work at the 1st floor lower level walls is scheduled for Monday, 7/24, and Tuesday, 7/25, from 7:00 a.m. to 3:30 p.m. **Pixley Street will be closed to traffic. Contractor will facilitate access for Pixley Street residents only. Watch for traffic control and flaggers. Neighboring properties might experience increased noise and vibration which is common with shotcrete placement.**
- Install rebar and formwork at 1st floor upper level columns.
- **Weekend work is tentatively scheduled to occur on Saturday, 7/29.**

Activities Week of 7/31/2017 - 8/4/2017

- Concrete pour at the 1st floor lower level columns is scheduled for Monday, 7/31, and Tuesday, 8/1, from 7:00 a.m. to 3:30 p.m. Placement of rebar and concrete at upper level grade beams. **Concrete Mixing trucks will enter and exit the site from Greenwich Street. Increased traffic is expected. Watch for traffic control and flaggers.**
- Install rebar and formwork at 1st floor upper level walls.

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Subscribe: www.sfearthquakesafety.org/firestation16



Building temporary scaffolding for access to East and West walls during shotcrete work scheduled for 7/24 and 7/25.



Pouring concrete for the grade beams at the 1st floor upper level (July 20, 2017).

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information: Gabriella Judd Cirelli, Project Manager Gabriella.Cirelli@sfdpw.org (415) 557-4707	For immediate service re: construction issues: Rob Rowland, Construction Inspector Robert.Rowland@sfdpw.org (415) 264-2511	For emergencies : Roebuck Construction (Emergencies only) Jeff Davino, Superintendent (415) 716-0952
---	--	--