



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #22

September 6, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Concrete pour at 1st floor lower level slab originally scheduled for Thursday, 9/7, has been rescheduled for Wednesday, 9/13 (see below for more information).

Activities Week of 9/5/2017 - 9/9/2017

- Placement of underground fuel and plumbing piping. Inspection of underground utilities in preparation for backfill and compaction activities.
- Backfill and compaction in preparation for concrete pour at 1st floor lower level slab.
- Begin installation of rebar and formwork in preparation for concrete pour at 1st floor lower level slab.
- Weekend work is tentatively scheduled to occur on Saturday, 9/9.

Activities Week of 9/11/2017 - 9/16/2017

- Finish installation of rebar and formwork in preparation for concrete pour at 1st floor lower level slab.
- Concrete pour at 1st floor lower level slab scheduled for **Wednesday, 9/13, from 7:00 a.m. to 5:00 p.m. Pixley Street will be closed to traffic. Contractor will facilitate access for Pixley Street residents only. Watch for traffic control and flaggers.**
- Installation of rebar and formwork in preparation for concrete pour at 1st floor upper level slab.
- Weekend work is tentatively scheduled to occur on Saturday, 9/16.

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Subscribe: www.sfearthquakesafety.org/firestation16




Underground Plumbing at 1st Floor Lower Level (August 31, 2017)



Waterproofing at 1st Floor Lower Level Wall Curbs (August 31, 2017)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

Gabriella Judd Cirelli, Project Manager
 Gabriella.Cirelli@sfdpw.org
 (415) 557-4707

For immediate service re: construction issues:

Rob Rowland, Construction Inspector
 Robert.Rowland@sfdpw.org
 (415) 264-2511

For emergencies :

Roebuck Construction (Emergencies only)
 Jeff Davino, Superintendent
 (415) 716-0952