



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 5 REPLACEMENT

Issue #23
July 27, 2018

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFORMATION

Project Updates

- Installation of APP modified bitumen cap sheet at roof is substantially complete.
- MEP rough-in at 2nd and 3rd floors is complete.
- Insulation and drywall at 3rd floor exterior walls is complete.
- **No weekend work is scheduled to occur on Saturday, 7/28.**

Activities Week of 7/30/2018 - 8/4/2018

- Apply cool roof coating to all roofing and flashing.
- Installation of insulation and drywall at 2nd floor exterior and interior walls and 3rd floor interior walls.
- Begin elevator rough-in. The elevator will provide access between the ground level and 3rd floor.
- Begin installation of curtain wall at north, east, and south exterior elevations
- **Weekend work is tentatively scheduled to occur on Saturday, 8/4.**

Activities Week of 8/6/2018 - 8/11/2018

- Installation of curtain wall at north, east, and south exterior elevations.
- Finish installation of insulation and drywall at interior walls.
- Finish installation of roofing system at the 3rd floor terrace.
- **Weekend work is tentatively scheduled to occur on Saturday, 8/11.**

Other Information

- SFFD is responding from nearby Fire Stations 6 and 38; fire service will continue uninterrupted.
- sf-fire.org/temporary-fire-station-closure-service-status
- View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestations



Removing Scaffolding from Elevator Shaft (July 24, 2018)



Installation of APP Cap Sheet at Roof (July 24, 2018)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

M. Magdalena Ryor, Project Manager
Magdalena.Ryor@sfdpw.org
(415) 557-4659

For immediate service regarding construction issues:

Ray Birmingham, Construction Manager
Ray.Birmingham@sfdpw.org
(415) 244-9748

For emergencies:

Alten Construction
Harry Torrano, Site Superintendent
(415) 559-6063