



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #5
November 4, 2016

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Highlights

- Hazardous material abatement complete!
- Air samples were tested and cleared.

Activities Week of 11/07 - 11/11

- Ongoing demolition of interiors, roof, and hose tower.

Activities Week of 11/14 - 11/18

- Demolition of hose tower, building interiors, and roof continues.
- Preparation for demolition of the structure.

Other Information

- On 10/4, and thereafter, SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Contractor's work hours are currently scheduled for 7:00 a.m. to 3:30 p.m.
- Increase in local traffic and deliveries is expected.
- Sidewalk closed in front of the fire station on Greenwich Street; a protected route has been installed for pedestrian access. Pedestrians are encouraged to use the other side of the street.
- Contractor is applying for SFMTA permits to park behind the fire station on Pixley Street.
- Subscribe to this Weekly Newsletter online at www.sfearthquakesafety.org/firestation16



Sidewalk Closed on Greenwich Street; Protected Pedestrian Route Installed



Demolition of 2nd Floor (November 2, 2016)

SCHEDULE



For more information:	For immediate service re: construction issues:	For emergencies :
Gabriella Judd Cirelli, Project Manager Gabriella.Cirelli@sfdpw.org (415) 557-4707 sfearthquakesafety.org/firestation16	Rob Rowland, Construction Inspector Rob.Rowland@sfdpw.org (415) 264-2511	Roebuck Construction (Emergencies only) After Hours Contact: Jeff Davino, Superintendent (415) 716-0952