



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #38

September 10, 2018

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Sidewalk closed on Pixley Street until mid-September due to installation of new site utilities, sidewalk placement, and street tree planting.
- Stone veneer tile panels installed at east elevations.
- Acoustical ceiling tiles installed throughout building.

Activities Week of 9/10/2018 - 9/15/2018

- Shoring and excavation work at sidewalk on Greenwich Street in preparation for installation of underground fuel tank. Tank will supply fuel to facility's emergency generator as well as serve as a fueling station for SFFD's fire engines and trucks from other stations.
- Install communications and IT equipment.
- Backfill excavated area at Pixley Street in preparation for sidewalk paving work and street tree planning which are scheduled to begin on 9/21.
- **Weekend work scheduled to occur on Saturday, 9/15.**

Activities Week of 9/17/2018 - 9/22/2018

- Finish painting at exterior elevations.
- Inspections by the Building and Technology departments.
- Install underground fuel tank, oil/water separator, and sand interceptor at sidewalk on Greenwich Street.
- Begin sidewalk paving work on Pixley Street.
- **Weekend work scheduled to occur on Saturday, 9/22.**

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- sf-fire.org/temporary-fire-station-closure-service-status
- View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestation16



Stone Veneer Tile Panels at East Elevation (August 28, 2018)



Acoustical Ceiling Tiles at 2nd Floor Dormitory (August 28, 2018)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

M. Magdalena Ryor, Project Manager
Magdalena.Ryor@sfdpw.org
(415) 557-4659

For immediate service regarding construction issues:

Rob Rowland, Construction Inspector
Robert.Rowland@sfdpw.org
(415) 264-2511

For emergencies :

Roebuck Construction
Jeff Davino, Superintendent
(415) 716-0952