



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #39

September 24, 2018

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Sidewalk closed on Pixley Street until 9/29 due to installation of new site utilities, sidewalk placement, and street tree planting.
- Shoring, excavation, and placement of underground storage tank at sidewalk on Greenwich Street is complete.
- Painting at exterior elevations is complete.

Activities Week of 9/24/2018 - 9/29/2018

- Install room identification signage installed throughout building.
- Sidewalk paving work and street tree planting on Pixley Street.
- Install oil/water separator and sand interceptor in excavated area beneath sidewalk on Greenwich Street.
- **Weekend work scheduled to occur on Saturday, 9/29.**

Activities Week of 10/1/2018 - 10/6/2018

- Install stone veneer tile panels at north elevation.
- Backfill excavated area and install fuel system piping at sidewalk on Greenwich Street.
- Begin commissioning of HVAC, plumbing and electrical systems.
- Inspections to assist in developing punch list and initiate the close-out process.
- **Weekend work scheduled to occur on Saturday, 10/6.**

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
sf-fire.org/temporary-fire-station-closure-service-status
- View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestation16



Underground Storage Tank at Greenwich Street (September 18, 2018)



Exterior Painting and Windows at South Elevation (September 12, 2018)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

M. Magdalena Ryor, Project Manager
Magdalena.Ryor@sfdpw.org
(415) 557-4659

For immediate service regarding construction issues:

Rob Rowland, Construction Inspector
Robert.Rowland@sfdpw.org
(415) 264-2511

For emergencies :

Roebuck Construction
Jeff Davino, Superintendent
(415) 716-0952