



# EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

## FIRE STATION NO. 16 REPLACEMENT

Issue #20  
August 11, 2017

This project will provide a new seismically safe facility for the San Francisco Fire Department.

### GENERAL INFO

#### Project Updates

- Partial concrete pour of 1st floor upper level slab in preparation for shotcrete placement of 1st floor upper level walls on Monday, 8/21 (see below).
- Formwork and rebar installed at 1st floor upper level columns.
- **No weekend work scheduled to occur Saturday, 8/12.**

#### Activities Week of 8/14/2017 - 8/19/2017

- Excavation for underground utilities. Placement of under slab plumbing.
- Finish installation of rebar and formwork at 1st floor upper level walls.
- **Weekend work is scheduled to occur Saturday, 8/19.**

#### Activities Week of 8/21/2017 - 8/26/2017

- Shotcrete placement of 1st floor upper level walls is scheduled for **Monday, 8/21, from 7:00 a.m. to 5:00 p.m.** Pixley Street will be closed to traffic. Contractor will facilitate access for Pixley Street residents only. Watch for traffic control and flaggers. Neighboring properties might experience increased noise and vibration which is common with shotcrete placement.
- Placement of under slab fuel piping. Inspection of underground utilities in preparation for backfill and compaction activities.
- Weekend work is tentatively scheduled to occur Saturday, 8/26.

#### Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- Subscribe: [www.sfearthquakesafety.org/firestation16](http://www.sfearthquakesafety.org/firestation16)



East elevation after 7/31 shotcrete placement (August 10, 2017)



Partial concrete pour at 1st floor upper level slab (August 10, 2017)

### SCHEDULE

\*Construction schedule is subject to change due to weather or unforeseen conditions.



#### For more information:

Gabriella Judd Cirelli, Project Manager  
Gabriella.Cirelli@sfdpw.org  
(415) 557-4707

#### For immediate service re: construction issues:

Rob Rowland, Construction Inspector  
Robert.Rowland@sfdpw.org  
(415) 264-2511

#### For emergencies :

Roebuck Construction (Emergencies only)  
Jeff Davino, Superintendent  
(415) 716-0952