



EARTHQUAKE SAFETY & EMERGENCY RESPONSE BOND 2010

FIRE STATION NO. 16 REPLACEMENT

Issue #37
August 24, 2018

This project will provide a new seismically safe facility for the San Francisco Fire Department.

GENERAL INFO

Project Updates

- Sidewalk closed on Pixley Street until mid-September due to installation of new site utilities, sidewalk placement, and street tree planting.
- Stone veneer tile panels installed at south elevation.
- Plumbing fixtures (sinks, toilets, urinals, shower heads, etc.) installed throughout building.
- Stainless steel countertops installed throughout building.
- **No weekend work scheduled to occur on Saturday, 8/25.**

Activities Week of 8/27/2018 - 9/1/2018

- Install acoustic ceiling tiles throughout building.
- Paint touch-up at interior walls.
- Install wayfinding and evacuation signage.
- Install communications and IT equipment.
- **No work scheduled to occur Friday, 8/31, or Saturday, 9/1, due to the Labor Day Holiday.**

Activities Week of 9/3/2018 - 9/8/2018

- **No work scheduled to occur Monday, 9/3, due to the Labor Day Holiday.**
- Painting at exterior elevations.
- Inspections by the Building and Technology departments.
- Backfill excavated area at Pixley Street in preparation of sidewalk paving work scheduled for the week of 9/9.
- **Weekend work is scheduled to occur on Saturday, 9/8.**

Other Information

- SFFD will be responding from nearby Fire Stations 10 and 51; fire service will continue uninterrupted.
- sf-fire.org/temporary-fire-station-closure-service-status
- View construction progress photos and subscribe to this newsletter: sfearthquakesafety.org/firestation16




Stone Veneer Tile Panels at South Elevation on Pixley Street (August 22, 2018)



Interior Finishes and Polished Concrete at 2nd Floor Dormitory (August 20, 2018)

SCHEDULE

*Construction schedule is subject to change due to weather or unforeseen conditions.



For more information:

M. Magdalena Ryor, Project Manager
Magdalena.Ryor@sfdpw.org
(415) 557-4659

For immediate service regarding construction issues:

Rob Rowland, Construction Inspector
Robert.Rowland@sfdpw.org
(415) 264-2511

For emergencies:

Roebuck Construction
Jeff Davino, Superintendent
(415) 716-0952