

# EARTHQUAKE SAFETY AND EMERGENCY RESPONSE BOND 2014 SFPD TRAFFIC COMPANY AND FORENSIC SERVICES DIVISION FACILITY



## CONSTRUCTION NEWSLETTER – JANUARY 2020

### Highlights

- Completed deep foundations driving of steel-H piles.
- Placed mud slab and waterproofing in preparation for placement of rebar and concrete for the foundation slab.

### Construction Activity Schedule

- **January 2020:**
  - Install rebar and place concrete for the foundation slab.
  - Install rebar and anchor bolts at concrete piers and pile caps.
  - Waterproofing at underground fire water tank.
  - Excavation for pile caps and grade beams at the evidence vehicle building.
- **February 2020:**
  - Erect construction hoist.
  - Mobilize crane for structural steel erection.
  - Install rebar and place concrete at fire water tank walls.
  - Erect and weld structural steel.

### Other Information

- View progress photos and subscribe to this newsletter: [sfearthquakesafety.org/motorcycle-police-and-crime-lab](http://sfearthquakesafety.org/motorcycle-police-and-crime-lab)



Design Rendering – View from Intersection of Evans Ave. & Toland St.



Mud Slab and Underground Utility Trench – December 31, 2019



Waterproofing and Rebar at Elevator Pit – December 31, 2019

## SCHEDULE

\*Construction schedule is subject to change due to adverse weather and unforeseen conditions.



- Work at fire water tank
- Anchor bolts at pile caps
- Place foundation slab

- Erect construction hoist
- Erect structural steel

- Construction completion
- SFPD move-in

### For more information:

Michael Rossetto, Project Manager  
Michael.Rossetto@sfdpw.org  
(415) 557-4773

### For immediate service regarding construction issues:

Robert Tigbao, Resident Engineer  
Robert.Tigbao@sfdpw.org  
(415) 244-4049

### For emergencies :

Clark Construction Group  
Douglas Jagoda, Superintendent  
(240) 305-9112